

Clouded — road to MVP

Build order from the repo README · updated 2026-09-13 · last commits cf1caa0, 9968cd0

Step 5 of 7

Web list view — plan written

4 decisions

waiting on your sign-off

\$1.80

total API spend, Step 4



1

~~Extraction script against real ideas~~

DONE

19-idea backlog, verbatim. Proved the core before anything was built around it.

2

~~Tune the prompt until capabilities are checkable~~

DONE

Vagueness rule inverted (terse $\neq$ vague). 16 of 19 extract; the 3 that don't name nothing.

3

~~Hand curate the skills table~~

DONE · ONGOING VIA REGISTRY

51 skills, 7 domains. resolve.js + proposal registry. Latest sonnet-5 run: 83 capabilities, 1 proposal (label-design).

4

~~Supabase schema + pipeline as an edge function~~

DONE 09-13

Closed in cf1caa0. Hosted function reproduces the script within same-model wobble (crux 13/16 both ways, skill overlap 87% vs 89%).

- A

Project + tooling

Project qyjwdqovatjjnbgpzjvq, CLI linked, secrets in gitignored .env.
- B

Schema as a migration

RLS fixes, groups, crux_rank, proposed_skills, extraction_runs; 51 skills seeded.
- C

Edge function extract + webhook

Found and fixed: Sonnet 5 thinking ate max_tokens, truncated output was accepted as extracted. Now thinking off, 4096 budget, output validated, truncation = failed run.
- D

Acceptance

19/19 extracted, RLS 20/20, sonnet-5 baseline committed. Stability 3 runs: verdict 19/19, crux 16/19 (was 13/19 on sonnet-4-5), skill overlap 0.89.

5

Web list view

YOU ARE HERE · PLAN AWAITING SIGN-OFF

Sorted crux status first, then gap count; filterable by domain; leverage ranking. Plan in docs/step-5-plan.md. Nothing built until these are answered:

Q1 Profile seeding

Recommended: script from profile.json now, profile page in Phase B for everyone.

Q2 Crux display

Recommended: one crux, labelled "the hard part". Ranked top-2 waits for the strict-schema baseline run.

Q3 Anon key placement

Recommended: gitignored web/config.js, local serving; hosting arrives with Step 7.

Q4 Stack

Recommended: plain ES modules, no bundler, pinned supabase-js from CDN. Open question: reuse the Ledger's React/Vite/Tailwind for one web stack?

6

iOS capture app + Share Extension

UPCOMING

Text / voice / screenshot capture, offline-first. Built after the web view on purpose — its shape falls out of what extraction produces.

7

Sharing + friend skill pool

UPCOMING

Private by default, one tap to the group. Gap display gains "which friend has this." Hosting lands here.

MVP

V1 SCOPE COMPLETE

8

Comments + group feed · graph view · roadmaps · starter kits

AFTER V1

Comments and the group feed are first in line (decided 09-13, no v1 schema change needed). Graph needs ~80 ideas to mean anything.

"MVP" = the README's *In v1 scope*, build-order steps 1-7. Parked until after the next baseline run: strict tool schemas and ranked top-2 crux (both move the prompt hash). Still to explain from Phase D: the "repair" step that fires on ~1 in 4 calls.